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Region 11 | ‘QR‘G‘NAL
POLLUTION REPORT . ;
Date: : Wednesday, August 02,2006 - \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\
From: Dominic Ventura & .
. ) : . A DMS Doch
Subject: - i
' * Continuation of work o
Elkton Farm Firehole |
183 Zeitler Rd., Elkton, MD .
. Latitude: 39.6292184 '
“Longitude: -75.8681150
' , . . . [
POLREP-No.:. - 29 . Site #: : A‘3DH RV,
Reporting Period:  07/17:07/27. D.O: #: C
Start Date:. - 1/31/2006 ©  Response Authority: CERCLA .
“MobDate: ~~ . 173172006 Response Type: =~ Titme-Critical T
Demob Date: ' NPL Status: Non NPL.
Completion Date: ! Incldent Category:  Removal Action
CERCLISID #: " Contract# ' s
RCRIS ID #:
Site Description ¢ .
’ Work MissionStatement'

Safely and eﬁiclently mvestlgate and remove -Munitions and Exploswes of Concem (MEC), - ‘.

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris: (MD) and
explosively contammated soﬂ('INT) from the Elkton Farms Firehole Slte as deﬁned in EPA'

geophysmal study. o

7

Current Actnvntles

During this reporting period the intrusive act1v1t1es contmued w1th1n gnds ISC J4D Taz anomaly 1, .
and 2. See map for reference to Taz anomaly areas: https.//www epaosc net/s1tes/ 1299/ﬁ1es

ftaz,_areasl.pdf -

As indicated in previous Polrep, the Taz would be used to excavate (per a wntten SOP) and 51ﬁ
anomaly areas of large clusters of metal debris Wthh could be MPPEH The above map deplcts 4
‘ d1stmct anomaly areas. . g

Demohtlon shots of MPPEH were conducted on July 18 and July 25 The followmg MPPEH were

rendered safe during these shots: -

(2) 40mm HE Projectiles

(1) 2mm HE Projectile”

,\ (21) Parts of Thermite Bombs.

CTof3 -

(2) Unknown Parts

-(96) Slap Flare Bases
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(59) 6” Burster Tubes

v

Weather conditions continue to hamper site activities. Extreme heat and thunderstorms contributed
to limited work scheduling during this reportmg period. The rain creates wet soils thereby -
hampering the Taz efforts within the anomaly areas.

IPC personnel continue to maintain the covenng of the piles of the large pit piles.
* The EPAFOSC centinues to conduct projeet, Weekly- eonfefence calls, every Tuesday between
EPA-, MDE and USACE. EPA's Start contractor maintains the minutes of these discussions.

Prlontles for the next reporting penod are for IPC to complete as many grids/subgrids as possible |
' focusmg on open grids. The Taz will continue its support ops in the anomaly areas. Demobe of IPC
and USACE is anticipated for August 24, 2006.

MPPEH RECOVERED DURING WEEK AND DISPOSITION (SHA-Safe Holdmg Area)
(1) 40mm Unfuzed HE Projectiles

~(3) 40mm Tracer Elements - ’
(2) Slap Type Flare Base
-(6) 40mm Tracer Elements grid I-5C
(39ea) 40mm Tracer Elements grid J-4D
'(2ea) Slap Flare Rkt Motors grid J-4D -
(3ea) HE Booster Pellet grid J-4D
(47ea) 40mm Tracer Elements grid J-4D
(lea) Slap Flare Rkt Motors grid J-4D
(1ea) Unknown Tube.grid J-4D ,
(48ea) 40mm Tracer Elements TAZ Pit 1

" (2ea) HE Booster Pallets TAZ Pit 1
(3ea) Thuramite Pieces TAZPit1 ‘
(2ea) 6# Nose Welght with Residue TAZ Pit 1
(25ea) 40mm Tracer Elements .
(2ea) HE Booster Pallets |

. (8ea) Pieces and parts of Magnesium . ... . .. ... . .
(30ea) 40mm Tracer Elements grid J4D
(5ea) Hand grenade fuzes grid J4D
" (2ea)  Slap Flare Bases grid J4AD

- (700ea) Burster Tubes Taz Pit #2 Tailings -

_(25ea) 40mm Tracer Elements Taz-Pit #2 Tailings S
(72ea) ‘HE Booster Pellets Taz Pit'#2 Tailings
(lea) SlapFlare Base Taz Pit #2 Tailings - .
(lea) ‘Incendary Bomb Piece Taz Pit #2 Tailings
(21ea) 40mm Tracer Elements grid J4D SHA
(8ea) - Burster Tubes grid J4D SHA ‘
(146ea) Burster Tubes Taz Pit #2 Tailings SHA
(25ea) 40mm Tracer Elements Taz Pit #2 Tailings SHA
(19ea) Incendiary HE Boosters SHA
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‘ Through July 27, 2006 the followmg stats apply (nommal change smce the prev10us reportmg '\D‘(‘INA\L
period): -~ . ‘ S
Total-grids - 66 (200x200) ‘ o
Grids cleared - 2825 . | . .

Percent complete 42.8% ‘
Grids cleared this reportmg period: 0.25
Grids Government Qc'd-28.25

Grids failed =0 . SEE S ‘ .
-"Total Number of digs - 71 437 s S : K
Number of live MPPEH -4242 . . P - -
,Pounds of MPPEH/MD found - 472 - ' * o

Pounds of non MEC scrap found 1 650

Refer to thls web 51te for updated adobe map of site completlon activities: ‘
https.//www epaosc net/s1tes/ 1299/ﬁles/ grld%20data%20update%20map%20060728 pdf

) Planned Removal Actlons ‘
" EPA will continue removal operatlons post USACE/IPC demobe on August 24 2006 Towards thls
~ end the FOSC has initiated ERRs contractor selection for immediate specific tasks mcludmg site
- ecunty/fencmg and excavated soﬂs/plle mamtenance activities. The FOSC-will initiate contractor
selection activities for Phase:II and remalmng Phase I gnds removal act1v1t1es, dunng the fall
months 0£2006.: L - , S
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